Day : Saturday

Date : 2/7/2022

S-23791-2022

Time : 10:00 AM-12:00 PM

Max. Marks : 50

N.B.

1) Attempt any **THREE** questions from Section – I and any **TWO** questions from Section – II .

2) Figures to the right indicate **FULL** marks.

3) Answers to both the section should be written in the **SAME** answer book.

SECTION – I

Q.1 State and explain the guidelines used in scheduling the projects. **(10)**

Q.2 Discuss the use of determining resource workloads in Microsoft Project 2010. **(10)**

Q.3 What are the strategies used in resolving resource workload over allocation? **(10)**

Q.4 How will you manage critical path using Microsoft Project 2010? **(10)**

Q.5 Write short notes on **ANY TWO** of the following: **(10)**
a) Customizing project objects
b) Responding to changes in the project
c) Project task dependencies
d) Features of Microsoft Project 2010

SECTION – II

Q.6 Elaborate the concept of Project, Program and Portfolio management. **(10)**

Q.7 Explain the concept of measuring performance using Earned Value Analysis. **(10)**

Q.8 Why it is important to share resources amongst projects? **(10)**

* * * *