M.B.A. (IT) Sem – V (2010 Course) (3 Year Course) : SUMMER - 2019

SUBJECT: PROJECT MANAGEMENT

:	Thursday Man Maril 170			
1)	• • • • • • • • • • • • • • • • • • • •	m		
2) 3)) Figures to the right indicate FULL marks.			
	SECTION – I			
	What is 'Project'? Explain various types of Project.	(10)		
	What is a Feasibility Study? Explain various techniques used for financial analysis?	(10)		
	What are various activities covered by Software Project Management? How to plan project activities?	(10)		
	Explain Risk Modeling and Simulation in detail.	(10)		
a) b) c)	Write short notes on any TWO: Legal aspects of contact management Social cost-benefit analysis Economic viability	(10)		
	SECTION – II			
a)	As a project manager, you are supposed to prepare team structure to develop Payroll System of a chemical manufacturing organization. Explain various roles and responsibilities of team members involved in the project.			
b)	Find out various risks associated with the project. Also state various strategies to mitigate risks.			
	An ABC academic institute wants to convert their traditional library system into online. How will you study various aspects feasibility? Discuss. a) Technical Feasibility b) Economical Feasibility c) Operational Feasibility	(15)		
	Draw the activity network diagram and calculate critical path.	(15)		
	1) 2) 3) b) c)	Introsacy 1) Answer any FOUR questions from Section – I and any TWO questions fro Section – II. 2) Figures to the right indicate FULL marks. 3) Answers to both the sections should be written in SAME answer book SECTION – I What is 'Project'? Explain various types of Project. What is a Feasibility Study? Explain various techniques used for financial analysis? What are various activities covered by Software Project Management? How to plan project activities? Explain Risk Modeling and Simulation in detail. Write short notes on any TWO: a) Legal aspects of contact management b) Social cost-benefit analysis c) Economic viability SECTION – II As a project manager, you are supposed to prepare team structure to develop Payroll System of a chemical manufacturing organization. a) Explain various roles and responsibilities of team members involved in the project. b) Find out various risks associated with the project. Also state various strategies to mitigate risks. An ABC academic institute wants to convert their traditional library system into online. How will you study various aspects feasibility? Discuss. a) Technical Feasibility b) Economical Feasibility c) Operational Feasibility		

Activity	Predecessors	Time (in days)		
A	-	10		
В	-	5		
C	A	40		
D	B, C	30		
E	D, E	35		
F	F	10		