

M. SC. (I.T.) SEM. – II (C.B.C.S. COURSE) (2015 COURSE) :
SUMMER - 2018
SUBJECT: a) PROJECT MANAGEMENT

Day: **Thursday**
Date: **24/05/2018**

S-2018-1030

Time: **10.00 am to 01.00 pm**
Max Marks: 60

N.B:

- 1) Q.No.1 is **COMPULSORY**.
 - 2) Answer any **FOUR** of the remaining **FIVE** Questions.
-

Q.1 Write short notes on any **TWO** of the following: **(20)**

- a) WBS
- b) Tangible Cost
- c) PERT
- d) Sunk Cost

Q.2 How will you define Project Quality? What tools and techniques you will use to ensure Quality in your project. **(10)**

Q.3 What are the different categories of Risk? Explain with examples how you would manage each category. **(10)**

Q.4 What is project Scope management? Discuss all the issues with managing “Scope Creep”. How can software be used in managing scope. **(10)**

Q.5 You have taken over a new project as a Project manager. When you join the project you find that the project is behind schedule and also has cost overruns. How will you motivate your team to get the project back on track? **(10)**

Q.6 How will you go about preparing a project schedule? What are the steps involved. Use suitable examples in your answer. **(10)**

* * * *