

**S.D.E.**

**M.B.A. (I.T.) SEM-III (2013 COURSE) : SUMMER - 2018**

**SUBJECT: PROJECT MANAGEMENT**

Day: **Tuesday**  
Date: **29/05/2018**

**S-2018-4522**

Time: **10.00 A.M. TO 1.00 P.M.**  
Max Marks: 70

**N.B:**

- 1) Attempt **ANY FOUR** questions from Section-I.
- 2) Attempt **ANY TWO** questions From Section-II.
- 3) Figures to the right indicates **FULL** marks.
- 4) Answers to each section should be written in the **SEPARATE** answer sheets.

**SECTION-I**

- Q.1** Explain idea generation and screening process with suitable examples. (10)
- Q.2** What do you understand by 'Risk modeling and Simulation'? Explain with suitable examples. (10)
- Q.3** Explain in detail, the stages in feasibility study, with suitable examples. (10)
- Q.4** Discuss the different methods for assessing the economic viability. (10)
- Q.5** Write Short notes: (**ANY TWO**) (10)
- a) Difficulties in Project Planning
  - b) Project Management Team
  - c) Activity Planning

**SECTION-II**

- Q.6** Given the following project details; (15)

Activity	1-2	1-6	2-3	2-4	2-5	3-5	4-5	6-7	5-8	7-8
Time(days)	6	5	12	5	6	11	4	9	19	6

- a) Draw a network diagram and find critical path.
- Q.7** Describe the process of getting ISO certification, with appropriate examples. (15)
- Q.8** Explain the legal aspects of contract management with appropriate examples. (15)

\* \* \* \*