

S.D.E.

B.B.A. (2006 COURSE) SEM-VI : SUMMER - 2018

SUBJECT : PROJECT MANAGEMENT

Day : **Monday**
Date : **28/05/2018**

S-2018-4324

Time : **10.00 AM TO 1.00 PM**
Max. Marks : 80

N.B.:

- 1) Attempt **ANY FIVE** questions from Section - I and attempt **ANY TWO** questions from Section - II.
- 2) Answers to both the sections should be written in the **SEPARATE** answer books
- 3) Figures to the right indicate **FULL** marks.

SECTION - I

- Q.1** What are the different activities in Project Management? Explain with the help of suitable example. [10]
- Q.2** Explain the following concepts in detail: [10]
a) Project management team
b) Risk modeling and simulation
- Q.3** Why is the process of social cost benefit analysis carried out for a project? [10]
- Q.4** What are the differences in software projects and other types of projects? [10]
- Q.5** Regular reporting helps monitoring the progress of the project. Justify this statement. [10]
- Q.6** Explain the risk planning cycle in Project Management. [10]
- Q.7** Write short notes on **ANY TWO** of the following: [10]
a) Difficulties in project planning
b) Project profitability
c) Tendering evaluation

SECTION - II

- Q.8** Explain the need of legal aspects of contract management in Project Management. [15]
- Q.9** What are the steps involved in the ISO certification process? Why is certification important for projects? [15]
- Q.10** Draw Network Diagram for the following project. Also give the critical path. [15]

Activity	Predecessor	Duration
A	---	1
B	A	4
C	A	17
D	B	70
E	C	10
F	D	30
G	E	25
H	E	20
I	F	25
J	G, H	20
K	I, J	25

* * * *