

**CDOE**  
**MASTER OF BUSINESS ADMINISTRATION (CBCS-2019 COURSE)**  
**M.B.A. SEM - IV : WINTER :- 2021**  
**SUBJECT: PROJECT MANAGEMENT**

**Day : Wednesday**  
**Date 16-02-2022**

**W-22040-2021**

**Time : 02:00 PM-05:00 PM**  
**Max. Marks: 60**

---

**N.B.:**

- 1) Answer ANY THREE questions from Section I. Each question carries 10 Marks
  - 2) Answer ANY TWO questions from Section II. Each question carries 15 Marks.
  - 3) Answers to Both the sections to be written in SEPARATE answer books.
  - 4) Draw a labeled diagram WHEREVER necessary.
- 

**SECTION - I**

Q.1) Answer the following: Attempt ANY ONE (10 Marks X 1 = 10 Marks)

- a) Define a Project .Discuss the types of Projects stating suitable examples
- b) What are the advantages of project scheduling?

Q.2) Answer the following: (10 Marks X 1 = 10 Marks)

Differentiate between Economic feasibility and financial feasibility.

Q.3) Answer the following: (10 Marks X 1 = 10 Marks)

Define quality. What are the dimensions of quality for a Project?

Q.4) Answer the following: Attempt ANY ONE (10 Marks X 1 = 10 Marks)

- a) What is an Organizational Structure?
- b) What are the factors, which control the cost of a Project? Discuss briefly on each. How does time over-run affect the Project cost?

Q.5) Write short notes on the following: Attempt ANY TWO (5 Marks X 2 = 10 Marks)

- a) Importance of Project planning
- b) Advantages of CPM(Critical Path Method)
- c) Technical feasibility of the project.
- d) Role of a leader in QMS. (Quality Management System)

**SECTION - II**

Q.6) Answer the following: Attempt ANY ONE (15 Marks X 1 = 15 Marks)

- a) Explain the concepts of Project Management applicable for starting a new enterprise (business).

- b) Draw an Activity Network Diagram for the following and find out the Critical Path

ACTIVITY	DESCRIPTION	DURATION	PREDECESSORS
A	Requirement Analysis	5	--
B	Systems Design	15	A
C	Programming	25	B
D	Telecoms	15	B
E	Hardware Installation	30	B
F	Integration	10	C,D
G	System Testing	10	E,F
H	Training/Support	5	G
I	Go Live	5	H

Q.7) Answer the following: Attempt ANY ONE (15 Marks X 1 = 15 Marks)

- You want to start a Snacks and coffee centre in the premises of your college. Write a feasibility report for the same and submit it to the authorities of the college to take their permission for the same.
- Explain the concept of Project control. Write the significance of Project control with the help of a suitable example.

Q.8) Answer the following: Attempt ANY ONE (15 Marks X 1 = 15 Marks)

- Name the basic types of project organization and list at least one characteristic, advantage and disadvantage of each.
- Draw and explain the design for Project termination.

\*\*\*\*\*