

**CDOE**  
**M.B.A. Sem-III : WINTER :- 2021**  
**SUBJECT: PROJECT RISK MANAGEMENT**

**Day : Thursday**  
**Date 17-03-2022**

**W-23757-2021**

**Time : 10:00 AM-01:00 PM**  
**Max. Marks: 50**

---

**N.B.**

- 1) Attempt **ANY THREE** questions from Section – I.
  - 2) Attempt **ANY TWO** questions from Section – II.
  - 3) Figures to the **RIGHT** indicate **FULL** marks.
  - 4) Answers to both the sections should be written in **SAME** answer book.
- 

**SECTION – I**

- Q.1** Define Risk Management and explain the Risk Management template. (10)
- Q.2** Elaborate risk response planning process. (10)
- Q.3** Where should the project team look for project risks? State and explain risk breakdown structure. (10)
- Q.4** Explain the difference between qualitative and quantitative risk analysis. (10)
- Q.5** Write short notes on **ANY TWO** of the following (10)
- a) Risk urgency assessment
  - b) Delphi cause and effect
  - c) Techniques in risk monitoring and controlling

**SECTION – II**

- Q.6** Elaborate the various perspectives in risk management strategy. (10)
- Q.7** What do you mean by contingency planning and how it is done? (10)
- Q.8** Explain the term risk reassessment. What is the importance of documenting risk data for future projects? (10)

\*\*\*\*\*