

MASTER OF BUSINESS ADMINISTRATION (CBCS - 2020 COURSE)
M.B.A Sem-IV :SUMMER- 2022
SUBJECT : PROJECT MANAGEMENT

Day : Tuesday
Date : 7/6/2022

S-22813-2022

Time : 02:00 PM-04:00 PM
Max. Marks : 50

N.B.:

- 1) Attempt **Any THREE** questions from **Section – I** and **Any TWO** questions from **Section - II**.
- 2) Figures to the right indicate **FULL** marks.
- 3) Answers to both sections should be written in **SAME** answer book.

SECTION - I

- Q.1** What is Project? What are the attributes of Project? Explain the need of Project Management in brief. [10]
- Q.2** Explain the concept of work breakdown structure with example. Give the rules for work breakdown structure. [10]
- Q.3** Describe various team structures with their merits and demerits. [10]
- Q.4** What are the different kinds of Risk involved in IT Project? Discuss common sources of risk in IT Projects. [10]
- Q.5** Write short notes on **ANY TWO** of the following: [10]
- a) Advantages of using Project Management Software
 - b) CMM
 - c) Leadership Styles

SECTION-II

- Q.6** Draw the activity network diagram and find earliest start time and earliest finish time. Also find critical path. [10]

Activity	Predecessor	Time (Week)
A	-	10
B	A	11
C	B	9
D	B	8
E	D	7
F	B	6
G	F	5
H	C,E,G	10
I	H	11
J	I	5

- Q.7** a) “Change is the only constant thing in Project Management”. Justify your answer. [05]
- b) Explain how Gantt Chart can be used for monitoring and controlling Project. What are limitations of it. [05]
- Q.8** Assume that you are the Project Manager for construction of warehouses. You have witnessed that your team members are not efficiently working. The project is going beyond expected time and budget. As a project manager, how would you handle the situation? What would you do to build a high-performance project team? [10]